



**INITIATIVE ACTIONS OF DEVELOPMENT AND HEALTH IN AFRICA  
IDAH FOUNDATION AFRICA  
Democratic Republic of Congo**

Representative Office

Contact : [info.idahfoundation@gmail.com](mailto:info.idahfoundation@gmail.com)

Tél : +243990856509/811902647

---

**ECONOMIC STRENGTHENING OF VULNERABLE  
HOUSEHOLDS OF WOMEN AND YOUNG GIRLS VICTIMS  
OF SEXUAL ABUSE, IN THE CITY OF BUKAVU AND ITS  
PERIPHERALS PROVINCE OF SOUTH KIVU-RD CONGO**

Project duration: 6 months

Start date: April 2020

Project closing date: November 2020

Implementation Partner:

IDAH FOUNDATION AFRICA Asbl

Total project cost: **\$54645, 2 US**

Local contribution: **\$5464, 62 US**

Funding Requested: **\$ 49180, 58 US**

**Year: 2020**

**ECONOMIC STRENGTHENING OF VULNERABLE HOUSEHOLDS OF WOMEN AND YOUNG GIRLS VICTIMS OF SEXUAL ABUSE, IN THE CITY OF BUKAVU AND ITS PERIPHERALS PROVINCE OF SOUTH KIVU-RD CONGO**

**OBJECTIVE OF THE PROJECT**

Contribute to strengthening the incomes of vulnerable women and girl mothers who are victims of sexual abuse, women living with HIV / AIDS and female sex workers with a view to improving their socio-economic situation in the concerned parts of the project.

**TARGET POPULATION**

- Girl mothers victims of sexual abuse;
- Women living with HIV / AIDS and living alone;
- Professional female sex workers from the groups concerned;

**GEOGRAPHIC COVERAGE**

This project covers the territory of Walungu in the Walungu group, Kabare in the Nindja group, Kalehe in the Kalonge group and the town of Bukavu through its communes of Ibanda, Bagira and Kadutu.

**AREA OF INTERVENTION**

Right to a dignified life when the young girl woman is confronted with rape, HIV / AIDS and the poverty which leads to prostitution, education and micro finance

**DURATION**

This project has duration of 6 months (April-November 2020)

**TOTAL COST OF THE PROJECT**

The total cost for the execution of this project is \$ **49180, 58 US**, (Amount requested from donors for the implementation of the project)

**IMPLEMENTING PARTHNER** : IDAH FOUNDATION AFRICA asbl

## **I. PROJECT SUMMARY**

This program aims to strengthen the economy of 600 women heads of households and their dependents (2,400 children) in rural and peri-urban areas in order to guarantee their social, economic and health stability in the province of South Kivu. Thanks to this program, 300 female heads of households and their dependents will be able to improve their lives thanks to income-generating activities, 1,500 malnourished children will be improved by the availability of food and 150 young mothers will be improved. Life through skills development activities through professional training in action areas.

## **II. IDENTIFIED PROBLEMES**

Speaking of the dynamism of the population, we see the impact that this population can have for its development, for its environment; but also this population can affect other populations. That is to say the population of other countries.

There is a decisive link between women's education and empowerment, better health, higher social and economic status which gives women the key to their empowerment, in particular by ensuring that they have access to education and that they have access to family resources and other important means to achieve gender equality.

Countries that invest in promoting the social and economic status of women tend to have lower poverty rates. Despite the undeniable advances, too many women remain deprived of their fundamental freedom and opportunities and face immense inequality in their societies.

This is the case for most rural women from the Walungu, Nindja and Kalonge groups of the DRC in general and particularly those of the 4 communes of the City of Bukavu in South Kivu, who go beyond the pangs of repeated wars that they lived, abandoned their environment by settling in the urban center.

Massive human rights and humanitarian rights violations recorded during the wars in this part of the DRC have affected rural women much more, such as: looting, sexual violence against women, massacres that have increased the number of widows and orphans, ... This had the consequence: separation of families, trauma of the population, increased poverty, ... All sectors of social economic life had been affected.

This persistent poverty, certain mentalities linked to custom did not allow parents to send children to school, especially girls who are sacrificed for the

benefit of early marriages and pregnancies and end up being abandoned by their families and by the whole community in general.

To alleviate these problems, the organization IDAH FOUNDATION Africa with the financial support requested from donors, plans to launch a household economic strengthening program for 600 vulnerable women, 150 young girls victims of sexual abuse and their dependents (1,200 children) through a support center in order to bring them to financial autonomy in these parts of the country.

IDAH FOUNDATION Africa, wants to strengthen the tight-knit relationships between donors and their beneficiaries the program in order to promote the income of women in vulnerable situations for their social and economic well-being.

This project also aims at the integration of traumatized women and girls and victims of wars and violence repeatedly in these groups cited for access to the solidarity economy.

### **III. PROJECT BENEFICIARIES**

- a. Direct beneficiaries: 600 vulnerable women
- 300 women survivors of sexual violence
  - 200 women living with disabilities
  - 100 women living with HIV / AIDS;
  - 60 young girls victims of sexual abuse
  - 70 young professional sex girls
  - 1500 dependants children

Total beneficiaries:

- Women: 600
- Young mothers: 150
- Children: 1500

b. Indirect beneficiaries: Members of their families

### **IV. PROJECT GOAL**

Bring women and girls mothers to socio-economic empowerment.

### **V. SPECIFIC OBJECTIVE**

- Contribute to the empowerment of rural women through professional training;
- Strengthen the capacities of beneficiaries on the promotion of entrepreneurship and leadership;
- Promote income-generating activities.
- Contribute to the promotion of gender equality;

## **VI. EXPECTED RESULTS**

- ❖ 1 multi-disciplinary center created with 3 categories for learning organized trades (cutting and sewing, Culinary art and IT) for raped mothers, women living with HIV and female sex workers;
- 100 vulnerable women and girls trained by apprenticeship in trades including:
  - 45 women: cutting and sewing
  - 60 women: in soap making
  - 100 women: in Culinary Art
  - 120 women in pastry
  - 60 young girls: in IT
  - 200 women: in soap making
  - 70 young girls: making mats
- ❖ 1 public secretariat, 1 sewing workshop and 1 rural restaurant created after the training with the equipment used for learning the trades in these 3 above-mentioned categories:
  - 20 best among the learners hired after the training:
  - 10 women in the sewing workshop;
  - 5 women: in the public secretariat;
  - 5 women in the restaurant;
  - 120 women will be able to design their business plan in order to improve their business management strategy
  - 590 women will have a revolving micro credit

## **VII. EXPECTED IMPACT**

- At least 120 women, including 45 girl mothers who are victims of sexual abuse, 45 women living with HIV / AIDS and 30 sex workers, will learn trades and be available as cut and sew, computer and art workers culinary;
- At least 20 best learners among women trained at the center will improve their living conditions after being hired after apprenticeship.
- At least 20 best female learners will see their load reduced on the partial care of these dependent people (children);
- At least 45 vulnerable women mentioned above will be able to make their own clothes and their dependents;
- At least 120 vulnerable mothers will master the computer tool;
- At least 30 women trained in Culinary Art will improve their ways of preparing their meals and their dependents. 445 vulnerable women will benefit from IGA stimulus funds to ensure their financial dependence.

## **VIII. IMPLEMENTATION STRATEGY AND MONITORING OF THE PROJECT**

### **8.1. Implementing organization**

This project will be implemented and monitored by the organization IDAH FOUNDATION Africa, a support structure for young people and women in vulnerable situations

Its tasks will be:

- Availability of the training framework for learning the aforementioned trades;
- Provide this center with the necessary equipment for learning in the field of cutting and sewing, IT and culinary art;
- Make available to the center the human resources competent in the 3 learning areas concerned;
- Make the financial resources available for the operation of the center;
- Organize training sessions in the trades in sewing, improved cooking and IT (training of beneficiaries) and others
- Coordinate the activities of the learning center concerned;
- Organize consultation days, workshops on entrepreneurship (at the beginning and before the end of the project)
- Carry out mid-term evaluations to get around the difficulties that have arisen;
- Develop and transmit activity, monitoring and evaluation reports to donors and other local partners:
  - Social Affairs Division.
  - Culture and Arts Division

The managers of each organization, as well as those of the partners mentioned above, constitute the monitoring and evaluation structure for this project.

## **8.2. Implementation phase and monitoring**

This project will be carried out in 4 phases:

- Beneficiary selection phase
- Recruitment phase of trainers in apprenticeship in cutting and sewing, culinary art, IT and others
- Project start-up phase
- Project confirmation phase

### **8.2.1. Beneficiary selection phase**

At this stage, the raped girl mothers, women living with HIV / AIDS, and those who are sex workers will proceed to the selection of beneficiaries according to the following criteria:

- Being a daughter-in-law survivor of sexual violence, woman living with HIV / AIDS and female sex workers;
- Not being in the AIDS phase of illness for PLWHA
- Have a level of at least 4th of humanities for computer learning
- Agree to follow the training for a period of 6 months

### **8.2.2. Trainer recruitment phase**

In this phase, it will be a question of recruiting the 3 trainers of the learning center for materials in the field of sewing, culinary art and IT.

It is specifically a specialist in culinary art (improved cuisine), a computer scientist and a master dressmaker well trained and experienced. Their recruitment will be in accordance with state and administrative standards in this area.

### **8.2.3. Project start-up phase**

This phase consists of grouping the beneficiaries selected for apprenticeship while respecting the criteria and skills required for a particular area of training.

The actual learning in these 3 training sectors constitutes the crucial stage of this phase which goes into execution after, that the premises of the center are available and equipped.

The apprenticeship is scheduled for 6 months, ie 1 semester for each category of subjects concerned.

The learning activities are carried out by the 6 recruited trainers and they ensure at the same time the logistical maintenance of their training equipment through the program below.

#### **1. Learning in cutting and sewing**

The training in cutting and sewing will take place in two installments, that is to say 2 semesters to cover this workforce of 45 beneficiaries on 13 sewing machines which will be available to allow 10 beneficiaries to learn from 8:00 to 15:00 with a pose one hour from 12 noon to 1 p.m. They will be divided into two gongs or two groups for two gongs (23 people group 1 and 22 people group 2), this for 6 months or 12 months for the 45 beneficiaries in cutting and sewing.

- 13 Beneficiaries / day X 5 days of the week will ensure that 26 girls, mothers and women learn sustainably twice a week per person for 6 months
- At the end of the semester, a jury will be organized to discover the 5 best learners from the team of 26 Beneficiaries for each gong. The second semester will follow the same procedure.

#### **2. Computer Learning**

This training will also take place in two semesters to cover the workforce of 45 beneficiaries, that is to say, 23 Beneficiaries per semester.

The training sessions trade every day from 8:00 am to 3:00 pm on 15 computers which will be available for 15 learners to learn per day and four times a week.

- 15 beneficiaries / day X 5 days of the week will ensure that 15 learners also learn 5 times a week for three months effectively for three mos during 4 quarter which will make a total of 60 learners for the entire duration of the project
- A jury will also be organized as planned for the previous training. The second semester will follow the same procedure.

### **3. Learning in Culinary Art**

This apprenticeship is also 6 months for two groups of 15 beneficiaries per term. From 8:00 am to 3:00 pm, 3 women will theoretically follow their training per day and per week for a total of 15 learners / trimester x 4 groups which will make the total of 60 learners for the entire duration of the project.

The other training courses will be followed in accordance with the established schedule provided that this does not exceed the duration of the project. IDAH FOUNDATION Africa will ensure that this schedule is respected in accordance with the duration of the project.

After the apprenticeship will come a jury test from which the best trained beneficiaries will come out. The second semester will follow the same procedure.

### **4. Other training**

Other training such as soap making, pastry making and others will be available to beneficiaries in accordance with their choice, which is why we have not targeted the size of the beneficiaries who will make their choice. So we have targeted some of these 544 other beneficiaries who will guide their choice. This is why their training will be organized in accordance with the project schedule, any modification or change that has occurred will be brought to the attention of donors for this purpose.

#### **8.2.4. Project confirmation phase**

At this phase, the project will reach its practical stage for the 20 Beneficiaries selected better according to their disciplines.

- A sewing workshop will be opened with the materials used for cutting and sewing training, the best 10 of which will be hired;
- A public secretariat will also be opened with the IT equipment used for IT training, the best of which will be hired;
- Finally, with the logistics served for learning the Culinary Arts, a restaurant will be opened in which the 5 best will work in improved cuisine.

From there, this project will have reached its goal of socio-professional reintegration for the 20 best laureates of this exercise. The selected beneficiaries will be paid and will improve their living conditions; the other beneficiaries 544 will have access to micro revolving credits in order to ensure their financial autonomy in the areas of the action.

- **Revival of 544 beneficiaries with revolving microcredits**

For the 544 beneficiaries not selected during the selection by the jury, the project plans to grant a stimulus fund on income-generating activities to each beneficiary who leaves WITH (Association Villageoise d'Epargne et



Crédit) because it consists of 18 groups of 30 people per group which will make a total of 30 WITH supported. Each beneficiary member will have \$ 1,000 deposited into their account opened at the cooperative to initiate the beneficiaries into the savings spirit.

The beneficiary women members of VSLAs will choose themselves a committee (President, Vice-President, Secretary and Treasurer) in order to guide different activities that their members will carry out so that these funds are not consumed by themselves but rather give some guidelines. (study, proposal and suggestion) on the activity chosen and guided by the member.

IDAH FOUNDATION Africa will play a support role for these beneficiaries after the training to ensure the sustainability of the project.

Downhill field visits will be organized by the IDAH FOUNDATION Africa team to support and assess beneficiaries on the progress of their activities. The report will be sent to the Donor on the progress of beneficiary activities every quarter, even after the project.

**CHRONOGRAM OF ACTIVITIES**

<b>Activities</b>	<b>Year 2020</b>						
	<b>PERIOD</b>						
	<b>M1</b>	<b>M2</b>	<b>M3</b>	<b>M4</b>	<b>M5</b>	<b>M6</b>	<b>M7</b>
Center installation							
Selection of beneficiaries for learning							
Recruitment of apprentice trainers							
Equip the center							
Beneficiary training							
Snack for learning beneficiaries							
Seminars and workshops							
Organization of the jury test for proclamation of the best							
Creation of a sewing workshop, a public secretariat and a restaurant							
Engagement of the best learners in the above training							
IGA support for beneficiaries							
Reporting							
Monitoring and evaluation							
Final evaluation							

## IX. LOGICAL FRAMEWORK OF THE PROJECT

Activities	Results	IOV	Means of verification	prerequisites
<b>Goal :</b> Contribute to the empowerment of rural women through professional training;				
<b>Activity 1:</b> Organize training for beneficiaries throughout the duration of the project	750 women, including 300 women survivors of sexual violence, 200 women living with disabilities, 100 women living with HIV / AIDS 60 young girls victims of sexual abuse 70 young professional sex girls will learn trades and be available as cut and sew, computer and culinary workers.	Training materials and tools are available and operational	Attendance sheet, registration sheet, invoices and / or receipts, training follow-up reports,	Availability of funding, stable security and involvement of beneficiaries and political and administrative authorities in the project
<b>Activity 2:</b> Provide this center with competent human resources, equipment and financial resources for its operation	20 sewing machines, 20 computers and other project equipment are available to facilitate the acquisition of new knowledge for learners	The materials and tools are available and the staff recruited	Contract, job offer, invoices and receipts	Availability of funding, stable security and involvement of beneficiaries in the project
<b>Activity 3:</b> Train beneficiaries by learning trades	60 young mothers victims of sexual abuse 70 young sex workers, 200 women living with disabilities benefit from the acquisition of new skills through training and the use of the tools available to them and become the driving force behind their production	Training modules, attendance sheets and evaluation report and POT are available	Photos, attendance list, modules and file	Availability of funding, stable security and involvement of beneficiaries and political and administrative authorities in the project
<b>Goal 2 :</b> Strengthen the capacities of beneficiaries on the promotion of entrepreneurship and leadership;				
<b>Activity 1:</b> organize a training	18 structures / groups of women created	Training	Photos, attendance	Availability of

workshop on autonomous socio-economic care	(AVEC) are equipped with entrepreneurship and responsible leadership	module in different sectors	list, perdiems payslip	funding, political stability and appropriation of activities by beneficiaries
<b>Objective 3: Promote income-generating activities.</b>				
<b>Activity 1:</b> Organize a jury test from which the best trained beneficiaries will emerge and hire the selected beneficiaries	20 best learners among young girls and women trained at the center improve their living conditions after being hired after apprenticeship.	Jury report, evaluation sheet	Photos, selection sheet, jury report	Availability of funding, stable security
<b>Activity 2:</b> Installation and launch of sub-project activities to beneficiaries	1 cutting and sewing workshop, 1 public secretariat and 1 restaurant are available and facilitate the selected beneficiaries to integrate professional life	The equipment is available, operational and facilitates the conduct of activities	Photos, sheet, contract,	Availability of funding, stable security
<b>Activity 3:</b> IGA support for women's structures / groups (VSLAs) in order to ensure their financial autonomy	1 revolving microcredit support fund has been set up for 18 women's groups / structures to ensure their empowerment	The fund is available and allows relaunching of IGAs for members of women's structures / groups	<ul style="list-style-type: none"> <li>- Loan contract</li> <li>- List of beneficiary members</li> <li>- Activity reports</li> <li>- Refund sheet</li> <li>- Entry form</li> <li>- Repayment schedule</li> <li>- Pictures</li> <li>- Savings book</li> <li>- Deposit slip</li> </ul>	Availability of financing, stable security, good management of funds

## **X. Project implementation strategy**

During the first week, a job offer will be made public. A written test and another oral will be organized. Applicants must meet the socioeconomic profile and be able to work in difficult conditions.

After recruiting loan officers, 3 discussion forums will be organized. They will be able to bring together people by focused groups: adult men, adult women, young people. The aim is to offer possibilities for opening up dialogue in order to bring out compassion towards structures / groups of women created and / or strengthened within the community.

Following the facilitation sessions, a meeting of the beneficiaries already identified will be convened. It will be held at the IDAH FOUNDATION Africa headquarters in Bukavu in the urban axis, for the rural axis, this meeting will be held at the planned location. This will be an opportunity to explain the rules of the game to them. Beneficiaries will receive the information they need to start their activities.

After the orientation session, beneficiaries will have access to credits. The service will be provided according to a program drawn up by the loan officers. To do this, beneficiaries will find loan officers at headquarters. Loan officers can help beneficiaries complete the forms if necessary. Refunds will be made under the same conditions. However, a home collection will be made according to the distribution of the groups, for the groups of beneficiaries who will not have respected the program but the project strategy is to grant credits by groups in order to facilitate that the amount is not consumed by beneficiaries. That is to say the credits will be collective than individual.

The training session will be held at IDAH FOUNDATION headquarters or elsewhere, in the case of the territory. The first training will take place in the first month two weeks after the beneficiaries have access to the credits. The other two will be held at regular intervals two months later. The training will be non-residential and will be conducted by loan officers.

The intervention area will be divided into 8 clusters. Each cluster is a group of approximately 30 beneficiaries. Each cluster will hold members' experience sharing meetings. The first meeting at the level of each cluster will take place one week after the first training session. Beneficiaries will take advantage of these opportunities to showcase their current benefits to their peers. Thanks to this, they will be informed about each other's activities and the problems encountered by each of them. This will encourage them to take advice for their business.

From the moment the beneficiaries have access to the first credits, each solidarity group

(See credit policy) will see a loan officer once every two weeks, on fixed dates and places, to take advice on pending issues during the activities.

The activities for which the credits will be granted are legal activities of small businesses. Credit must be profitable. Most of the credit activities provide regular or even daily income. These are generally activities suitable for women. IDAH FOUNDATION Africa was able to identify at least seven small trade activities relating to the marketing of the following products:

- Cassava flour
- Milk, Cooking salt, Thrift store
- Fry, Palm oil
- Marketing of Banana Beer

#### ❖ **Financial terms**

The credit per group is US \$ 400. The interest rate is 3.5% per month. The repayment period is 6 months renewable. These conditions are applicable to all beneficiaries at the same time. This amount could be revised upwards depending on the beneficiary's development depending on the interest on the reimbursement received. Something that will allow waiting for the other beneficiaries after the implementation phase.

The principal and interest are reimbursed monthly in fixed installments. The credit being of 400 \$ US, Here is how the 6 month schedule looks:

<b>MONTH</b>	<b>AMOUNT GRANTED</b>	<b>INTERESTS PAID</b>	<b>CAPITAL REIMBURSEMENT</b>	<b>REMAINING CAPITAL</b>
0	0	0	0	1000
1	1000	35	201,6	798,3
2	798,3	27	193,6	604,6
3	604,6	21,1	187,7	416,9
4	416,9	14,59	121,19	295,71
5	295,71	10,34	176,94	118,77
6	118,77	4,15	170,75	0
<b>TOTAL</b>			<b>1051,78</b>	

\* Capital + interest paid.

Savings are compulsory, but the amount to be spent remains to be determined after discussion with the beneficiaries. This will serve two purposes:

- As a financial guarantee;
- For the constitution of the shareholders' equity.

#### ❖ **Montage institutionnel**

Beneficiaries form solidarity structures / groups of 30 people or 18 groups. The members of groups freely choose themselves according to the affinities or the ease of meeting. Each group chooses a moderator. The moderators from the 18 groups form the local monitoring committee.

## **XI. Collaboration with other partners.**

Collaboration between partners has already been initiated from the field visit and interview with beneficiaries; notably with village savings and credit structures / associations AVEC, the provincial division of social affairs, and other partners in the Province of South Kivu, which respectively participate in a program of economic strengthening of vulnerable households headed by women. It consisted in particular in obtaining the necessary information on the raped women claiming micro credits. It can continue in the sense of exchanging information and organizing a kind of synergy for the full rehabilitation of raped women.

## **XII. Project monitoring and reporting**

The overall project monitoring will be jointly by the Coordination of IDAH FOUNDATION Africa, and the partner organization to the grant. In terms of reporting, two types of reports will be produced each month, namely a financial report and a narrative report on the progress of project activities. Another global report will be produced at the end of the project, of which each partner will have a copy.


When the beneficiaries are in full activity, the loan officers will be able to visit the markets and the various points of sale frequented by them. These visits will be regular and will aim to exercise control to ensure the operational effectiveness of the beneficiaries in the field.

## **XIII. PROJECT BUDGET**

<b>Items</b>	<b>Qty</b>	<b>Period</b>	<b>Unit cost USD</b>	<b>Total cost USD</b>
<b><u>I. Human Ressources</u></b>				
- Project Manager	1	6 Month	300	1800
- Center Director	1	6 Month	250	1500
-Accounting secretary	1	6 Month	150	900
-Formateurs	5	6 Month	120	3600
- Driver	1	6 Month	150	900
-Sentinel	2	6 Month	100	1200
- Personal charge (IPR, CNSS, ONEM, INPP)	32%	6 Month	-	3168
<b>Sub Total Human Resources</b>				<b>16236</b>
Location Centre	1	6 Month	400	<b>2400</b>
<b><u>II. Center equipment</u></b>				
<b><u>1. cut and seam</u></b>				
- Ordinary butterfly machines	10	6 Month	130	1300
-Automatic machine with industrial embroidery	1	6 Month	500	500
	1	6 Month	200	200

- Overlock machine	1	6 Month	200	200
- Button press machine	1	6 Month	15	15
-Iron	10	6 Month	5	50
-Scissors	10	6 Month	1	10
-Put ribbon	ff	6 Month	1000	1000
-Accessory				
<b>Sub Total cut and seam</b>				<b>3275</b>
<b>2. Computer science</b>				
- 250 GB Pentium III computer	10	6 Month	180	1800
- CANON IR340 Photocopier	1	6 Month	350	350
- Large format printer	1	6 Month	350	350
- 5000W stabilizer	1	6 Month	200	200
- Generator	5	6 Month	1200	1200
- Paper oars	10	6 Month	26	130
-Classeurs		6 Monty	3	30
<b>Sub Total Computer science</b>				<b>4060</b>
<b>3. Improved kitchen</b>				
-Pan	12	6 Month	28	336
-Pool	4	6 Month	5	20
-seal	2	6 Month	4	8
-other kitchen stencils	Materials	6 Month	200	200
- Medium freezer	1	6 Month	330	330
-Stove	1	6 Month	50	50
-Gaufrier	5	6 Month	20	100
<b>Sous Total cuisine</b>				<b>1374</b>
<b>Other equipment</b>				
- Chairs	20	6 Month	10	200
- Medium tables	15	12 Month	50	750
-Blackboard	4	12 Month	30	120
- Minister's notebooks	180	12 month	3	540
-Stylos	5 Btes	12 month	6	30
<b>Sub Total other equipment</b>				<b>1610</b>
<b>Transport and communication</b>				
Jeep land cruiser rental	5courses / month	6 Month	120	3600
Purchase motorbikes for supervision	1	6	1800	1800
Fuel	1000	6Month	1	1000
Communication	50 cartes	6Month	10	500
<b>Sub total transport and communication</b>				<b>6900</b>
<b>Workshops and seminars</b>				



Room rental	4	6 Month	150	600
Printing modules	150	6 Month	3	450
Teaching materials	ff	6 Month	300	300
Meal	450x6jrs	6 Month	5	2250
Participating transport	450x2jrs	6 month	3	1350
trainers	4	6 Month	100	400
AGR relaunch to beneficiaries	18 groupes	6 Month	400	7200
<b>Others trainings</b>				
making mats	ff	1	1300	1300
pastry				
Pastry	ff	1	1500	1500
soap factory	ff	1	850	850
<b>Subtotal workshops, additional training + IGA</b>				<b>16200</b>
<b>GLOBAL TOTAL</b>				<b>52044</b>
Administrative costs (5%)				<b>2602,75</b>
<b>GENERAL TOTAL</b>				<b>54645,2</b>
Local contribution	<b>10%</b>			<b>5464,62</b>
Funding requested	<b>90%</b>			<b>49180,58</b>

*Amount in all letters: Forty-nine thousand one hundred eighty point fifty eight US dollars*

Done in Bukavu, January 19th, 2020

By IDAH FOUNDATION Africa,

**KANYWENYWE MANGOMINJA Yolande**

Financial accountant

**BAHATI ZAGABE Damien**

Executive director