



Dynamique des Jeunes Leaders pour la Paix et le Respect des Droits Humains

**DYJEPREDHU asbl**

Dynamics of Young Leaders for Peace and Respect for Humans Rights

**CHANGEMENT | TRANSFORMATION | IMPACT**

**Project to support the socio-community reintegration of marginalized young people and women victims of war conflicts and improvement of the living conditions of young farmers in the Minova Territory, Bweremana for empowerment of local communities and Rural Commune of Nyiragongo” in the province of North – Kivu and South**

April 2026

Siège : Goma-RD Congo  
Email: [djepredhuasbl@gmail.com](mailto:djepredhuasbl@gmail.com)  
Téléphone : +243 (0) 991 707 324, +243 (0) 829 050 632  
Facebook : [djepredhu](https://www.facebook.com/djepredhu) vie



# PROJECT TECHNICAL PROPOSAL

## I. Project Summary

---

1. Title of the project: Project to support the socio-community reintegration of marginalized young people and women victims of war conflicts and improvement of the living conditions of young farmers in the Minova Territory, Bweremana for empowerment of local communities and Rural Commune of Nyiragongo” in the province of North – Kivu and South Kivu / DR Congo

### 2. Contact details :

• Name of the organization: Dynamic of Young Leaders for Peace and Respect for Human Rights, “DYJEPREDHU asbl” in acronym

Address: Avenue Kasindi II, No. 131, Quartier KATOYI, Commune of Karisimbi, City of Goma North Province – Kivu / DRC.

- Telephone: +243 (0) 991707324, 0829050632
- Email: dyjepredhuasbl@gmail.com

- Referees:

Mr Christian AHADI BEN MASONGA (Executif Director)  
Such: +243 (0) 991707324

Mr. RIZIKI BARAKA Isaac (Financial Administrator)  
Such: +243 (0) 974744434

### 3. Organization Mission Statement :

- Promote community agriculture by creating warehouses for agricultural products,
- Promote the production of farmers by creating agricultural cooperatives
- Empower local communities economically through agriculture; animal husbandry; Environmental protection; primary health care; introduction to microcredit,
- Protect vulnerable women and children including orphans in the DRC,
- Promotion of youth through investment in agricultural production.
- Location of the project: Rural commune of Nyiragongo, Territory of Minova, Bweremana and Goma in the DRC
- Beneficiaries: 180 people including 80 women and 100 marginalized young people (girls and boys)
- Project start date: 15/10/2023
- Period covered by the Project: 12 months renewable if necessary.
- Duration: six growing seasons, i.e. 3 years
- Start date: From the start of agricultural season A, and financing available

- Closing date: At the end of 3 years
- Intervention group: Youth and local people to be employed by the project

## II. the project's objectives

---

### 1. GENERAL OBJECTIVE

This project will aim, among other things, to contribute to the production and conservation of seeds for farmers in Minova, Bweremana, the rural commune of Nyiragongo and Goma.

### 2. SPECIFIC OBJECTIVES

- Train young people in appropriate agricultural techniques for increased production, making them more autonomous and economically stable,
- Fight against youth unemployment and poverty,
- Accompany young people to take charge of themselves,
- Make seeds available and regular for populations in the agricultural sector

### 3. EXPECTED RESULTS

- The execution and realization of this project would lead to the reinforcement of the quantity of seeds for the population, but also would ensure productivity among the young people involved,
  - Young farmers will no longer have difficulty accessing seeds,
  - Agricultural cooperatives will be operational,
  - The harvested products are stored,
- Target population: all people involved in the agricultural sector (a local workforce)  
Funding and other contributions:  
Total cost of the project: US \$ 20,000  
  
Local participation: Contribution of land for the construction of the Workshops  
Support requested: US \$ 20,000  
Number of Beneficiaries: 100 young people and 80 marginalized women
- Bank account: DYJEPREDHU asbl account

Trust Merchant Bank (TMB)  
Goma Agency -DRC  
No. 1272-28000-23526760001-87(TMB)  
Following code: TRMSCD3L

### **III. CONTEXT AND JUSTIFICATION OF THE PROJECT**

---

#### **1. Brief description of the problem, the context and the proposed solution.**

For a decade, the city of Goma in general has been the target of the events of the wars, during these years, it has known thousands of Rwandan refugees from 1994, in particular, and the districts of Ndosho, Mugunga, Lac Vert and Kyeshero will end up by suffering the horrors of these repeated wars and atrocities in eastern DR Congo which lead to the displacement of populations. All these repeated events have left victims among which, marginalized people without support at the socio-economic level that we have been able to group into PVV, Disabled, Total Orphans, girl mothers, old people, abandoned and unaccompanied children, ALBINOS, all express at all levels a socio-economic problem because they have lost everything and can no longer return to their places of origin.

Given all the above, and after analyzing all these cases, 200 marginalized people were selected and grouped according to their sex, age group, respecting their gender, of which we quote: For this purpose, the non-profit association DYJEPREDHU , in its capacity as a humanitarian operator specializing in Protection Monitoring and having proven itself over the past five years in the specific sector of protection of the marginalized, unemployed and vulnerable and of host communities and in those of the integration and/or socio-economic and community reintegration of marginalized, unemployed and vulnerable categories, proposes to insert and integrate these marginalized women and young people in its various programs running across the country. This is how we have, moreover, during the current year, launched the project for the reintegration and socio-community reintegration of marginalized groups in the city of Goma by opening vocational training centers, Centers remedial education in order to respond favorably and effectively to this program launched by the Sexual Violence Research Initiative in the field of research and innovative interventions that will contribute to the prevention and fight against violence against women and violence against children as well as than all other forms of gender-based violence in low- and middle-income countries.

To help the efforts initiated by Global Giving through its self-financing means, DYJEPREDHU asbl, plans to implement the project entitled "Project to support the socio-community reintegration of marginalized and unemployed groups victims of conflicts in the

city of Goma, North-Kivu province, eastern DR Congo”. This project aims to transform these marginalized groups through various training courses that will be organized for them into real development actors once reintegrated and integrated into their communities of origin and/or host communities. These groups will be trained in different professions and according to categories.

It is obvious that any project requires appropriate means for its implementation. Within the framework of the five projects of the Head of State, cast in the Action Plan of the Government of the 3rd Republic, the fight for economic self-sufficiency is undoubtedly retained as one of the priorities.

This is why sensitization and vocational training constitute an essential investment for the nation, because once sensitized and trained, the latter will show a particular interest in putting into practice the knowledge acquired in this area and this will encourage him to produce more. He will surely become useful not only for himself and his loved ones, but also and above all for the whole community for the reasons like:

- The beneficiary trained and put back to work becomes a development agent that the nation needs for its reconstruction;
- His production will certainly increase his family income and that of the host community by creating direct and indirect jobs;
- The possibility of creating local cooperative production capacities of large quantities that can be sold outside the locality of reintegration.
- The reunified Beneficiary hopes to become independent by earning substantial income to be able to find food, support medical care, school fees, pay for clothes and take care of his family;
- The increase in the incomes of the populations which remain low because of the prices of non-remunerative products.

## **1.1. Brief description of the project**

### **A. Project objectives, expected results and planned activities**

#### **A.1. Main objective**

Contribute to the reintegration and socio-community reintegration of marginalized groups who are victims of conflicts in the implementation of activities related to vocational training in trades.

## **A.2. Specific objectives**

- Identify and sensitize 180 targeted beneficiaries on the relevance of the project objectives in order to encourage their involvement in the implementation of the planned activities;
- Train 80 marginalized women in the management of Global Giving and/or MUSOs and 100 young boys and girls in trades in different areas of vocational training;
- Constitute the 80 women in 2 cooperative groups or in Global Giving, MUSOs,
- Supervise 100 marginalized young people in the various activities related to the various fields of training through the 1 workshop built;
- Carry out the monitoring and technical supervision of project activities,
- Produce weekly, monthly and annual activity reports for DYJEPREDHU asbl and present it to the partner.

## **A.3. Expected results.**

- 180 beneficiaries including 80 marginalized women and 100 young people are identified
- The capacities of the 180 beneficiaries are strengthened;
- 2 groups of female beneficiaries have been formed into Global Giving and/or MUSOs
- 80 young marginalized beneficiaries of the project are reintegrated, reintegrated socio-community. 1 professional training workshop is built equipped for the continuous practice of trained young people;
- The income of 80 marginalized women is economically raised.

## **A.4. Project activities.**

- Rental of land for the construction of professional training workshops
- Recruitment and training of key personnel to be assigned to the project;
- Preparation and printing of training and awareness materials (T-Shirt, leaflet, training modules, tables, banners, radio broadcasts – Tévé, Méga Phone, Flip Chart, Kepis, Marker, Pens.)
- Identify, register and group beneficiaries according to training areas;

- Organize training and/or capacity building workshops for beneficiaries.
- Constitutions of cooperative groups of marginalized women in Global Giving, MUSOs,
- Grant rotating credit to cooperative groups and/or Global Giving of marginalized women who are victims of conflict;
- Opening of workshops for the supervision of marginalized young boys and girls in Cutting – Sewing, Knitting and finally to ensure the sustainability of project activities;
- Purchase of workshop equipment in the various fields;
- Monitor and evaluate project activities.
- Manage and administer the project.

## **B. Beneficiaries**

### **B.1. Direct beneficiaries:**

The population directly affected by this project is made up of 180 people, namely 80 women and 100 marginalized and unemployed young people in the city of Goma, North Kivu Province, eastern DR Congo.

The indirect beneficiaries of this project are the members of host families of these marginalized categories in particular, but also the population of the City of Goma and the Province of North - Kivu in general, but also anyone who will find it useful and interested in activities or services of these people after their training, rehabilitation and reintegration.

## **II. Modalities and timetable for implementation:**

This project will extend throughout the city of Goma but the training sites will be installed in the MUGUNGA and KYESHERO districts.

A door-to-door group sensitization will be done for a month for marginalized, idle groups. For reasons of saving resources and time, it will be a question of organizing simultaneous and accelerated training for 45 days in all 2 sites. The pedagogical preparation and the logistical planning of the training will be done by mutual agreement in accordance with the program established for the implementation of this project.

After these two preliminary phases of the project, the other activities will gradually follow according to the programming itself (see implementation timeline).

### **2.1. Intervention sites:**

Two training sites will be well organized to accompany the other training workshops that DYJEPREDHU opened previously. These will be the sites at Q. MUGUNGA and KYESHERO

### **2.2. Project implementation arrangements or strategy**

- Raising awareness among marginalized groups, going around the city passing messages and distributing leaflets;
- Organize and develop radio programs broadcast through some radio channels of the City of Goma;
- Regroup women in Global Giving;
- Grant rotating credit to women grouped in Global Giving
- Build 4 vocational training workshops for young people;
- Train young people in trades;
- Monitor and evaluate project activities

### III. PROJECT SUMMARY (Logical Framework)

GENERAL OBJECTIVE OF THE PROJECT	GENERAL OBJECTIVE INDICATORS	INFORMATION COLLECTION	ASSUMPTIONS FOR ACHIEVING THE GENERAL OBJECTIVE
Contribute to the socio-community reintegration of marginalized and unemployed young people and women in the city of Goma	100 young people and 100 marginalized women are sensitized, identified and reintegrated	<ul style="list-style-type: none"> <li>- Project activity report /DYJEPREDHU</li> <li>- Monthly technical reports on sensitization, training of beneficiaries</li> </ul>	<ul style="list-style-type: none"> <li>- Displayed interest of marginalized young people and women in the project activity;</li> <li>- That security is guaranteed</li> </ul>
Specific objectives	Results indicators	Information collection	Assumptions for the expected results to contribute to the overall objective
1. Rental of land for the construction of hangars for training workshops	Four plots are allocated for the construction of vocational training workshops in the various project sites	Report, Invoice, deed of commitment, report of visits, images of the sites	<ul style="list-style-type: none"> <li>That security is assured,</li> <li>That the land is available</li> <li>That the financing is obtained in time</li> </ul>
2. Recruitment and training of staff to be assigned to the project	Key project implementation staff are recruited	Employment contract, Recruitment form, Lists of successful candidates, test report, etc.	That the lessor makes the necessary funds available for the project
3. Identify and sensitize 200 beneficiaries on the relevance of the project objectives in order to encourage their involvement in the implementation of the planned activities;	-100 young people and 100 marginalized women are identified, sensitized, and participate Actively in project activities	<ul style="list-style-type: none"> <li>- Awareness reports from field supervisors / DYJEPREDHU asbl</li> <li>- Testimony of local leaders.</li> <li>- Activity pictures</li> </ul>	<ul style="list-style-type: none"> <li>- That the beneficiaries are well sensitized,</li> <li>- That the awareness message is very clear;</li> <li>- That funding is available</li> </ul>
4. Train 100 marginalized young people in different professional trades	- 100 young people are trained and acquire knowledge in the various areas of vocational training.	Training reports by facilitators, trainers and evaluators	<ul style="list-style-type: none"> <li>That the beneficiaries to be trained are available at the training sites,</li> <li>That the training sites are well chosen and arranged;</li> </ul>

<p>5. <b>Constitute cooperative groups of marginalized women for their self-revival and self-sufficiency;</b></p>	<p><b>100 women are formed into cooperative groups and/or Global Giving due to 25 women per group</b></p>	<p><b>Activity Repor; Monitoring and evaluation technical sheet, images of activities and testimonials of beneficiaries</b></p>	<p><b>That funding is available; That security is guaranteed in the region</b></p>
<p><b>6. Grant rotating credit to cooperative groups of marginalized young people and women formed in Global Giving or and / MUSOs in the various neighborhoods targeted by the Project's activities</b></p>	<p><b>- 4 cooperative groups of marginalized women receive rotating credits.</b></p>	<p><b>- Receipts, invoices and outgoing vouchers from the logistician - Logisticians' reports, activity report, - Technical sheets regularly completed by the beneficiaries, images of activities</b></p>	<p><b>- That groups of marginalized women be objectively constituted; - That the lessor makes available the necessary funds for the completion of these activities</b></p>
<p><b>7. Buy equipment materials for vocational training workshops according to the different training professions</b></p>	<p><b>Training materials in different trades are purchased to equip the workshops</b></p>	<p><b>Accounting receipts, logistician's report, accounting documents, financial report, images of meslin purchased, etc.</b></p>	<p><b>That funding is available, That security is guaranteed, That the materials to be purchased are available on the markets</b></p>
<p><b>8. Opening and equipping of workshops for the supervision of marginalized young boys and girls in trades</b></p>	<p><b>Four large training and supervision workshops for young people are open and equipped for the sustainability of the project</b></p>	<p><b>Activity report, invoices of various administrative movements, images of activities and other supporting documents</b></p>	<p><b>That the land is well chosen, built and equipped Funding secured Let safety be assured</b></p>
<p><b>9. Carry out monitoring, evaluation and technical supervision of project activities.</b></p>	<p><b>The training activities in trades and the Global Giving and/or MUSOs are regularly monitored and technically evaluated by the supervisors as well as the supervisors and the technical teams of the donor.</b></p>	<p><b>Monitoring-+evaluation mission reports, technical sheets, site administrators' reports - Various reports from supervisors and supervisors; - Logbook of the Project Coordinator - Images of different activities</b></p>	<p><b>That the security conditions and conditions are favorable for the visitors and the technical teams assigned to the monitoring and evaluation of the project.</b></p>
<p><b>10. Produce weekly or monthly activity reports by DYJEPREDHU asbl and present them to the donor and the various partners</b></p>	<p><b>- Activity report produced and presented to the site administrator each week / axis / supervisor. - Activity report produced and Presented monthly to the project manager by the site administrator according to the axes.</b></p>	<p><b>- Assessment missions carried out monthly by the reintegration and reintegration experts of DYJEPREDHU asbl on the project sites. - Report of technical missions; - Images, payment invoices, financial reports, and other supporting documents</b></p>	<p><b>- That the security conditions and conditions are favorable for the evaluators. - That supervisors are available to be visited and assessed. - That the logistical and financial means be brought together to facilitate the evaluation work on both sides.</b></p>

	<b>- Activity report produced and presented to the various project partners</b>		
<b>Contribute to the production and conservation of seeds for the benefit of young farmers in the Territory of Minova, Bweremana and the rural commune of Nyragongo as well as consumers</b>	<b>- Number of young people trained in agricultural techniques, -agricultural cooperatives available, - Organized market</b>	<b>Young people available, - seeds made available, - acquisition of fields</b>	<b>Young people commit to working for the realization of the project</b>
<b>Fight against unemployment and poverty among 50 regular and 150 temporary youths</b>	<b>Number of young people involved in the project</b>	<b>Activity Report, Investigated in the field</b>	<b>Commitment of the beneficiaries to the achievement of the objective</b>

## **IV. MODALITIES AND TIMETABLE FOR IMPLEMENTATION**

### **IV.1. Project implementation arrangements**

#### **a) Internal actors**

The coordination of DYJEPREDU will take care of the execution of the project.

The beneficiaries also participate in the execution of the project from start to finish. They participate in meetings or awareness sessions, training sessions, orientation according to the different training areas chosen for the implementation of this project and even monitoring and evaluations of activities related to the project. It will be responsible for daily monitoring, the preparation of daily, weekly, monthly, quarterly and final activity reports to transmit them to the donor and to the various partners working in the same field.

#### **b) External actors**

The partner will mobilize the necessary funds for the project in due time. He will work in such a way that the project cannot suffer from the delay of funds allocated to the action. He will make monitoring and evaluation visits of project activities and issue appropriate advice and recommendations. Quarterly evaluations will be carried out jointly with the donor's technical teams to ensure the proper progress of project activities and will participate, if necessary, in the plan put in place for the change of strategies if necessary.

### ACTIVITY IMPLEMENTATION PLAN/ ACTIVITY SCHEDULE.

Activities	Periods/Months											
	1 <sup>er</sup>	2 <sup>e</sup>	3 <sup>e</sup>	4 <sup>e</sup>	5 <sup>e</sup>	6 <sup>e</sup>	7 <sup>e</sup>	8 <sup>e</sup>	9 <sup>e</sup>	10 <sup>e</sup>	11 <sup>e</sup>	12 <sup>e</sup>
Rental of office and land for the construction of professional training workshops	X											
Recruitment and training of key personnel to be assigned to the project;	X	X										
Purchase of transport equipment for the movement of supervisors to training sites	X	X										
Preparation and printing of training materials, visibility and awareness (T-Shirt, leaflet, Training modules, tables, banners, radio broadcasts – TV, Mega Phone, Flip-Chart, Kepis, Marker, Pens, etc.)												
Educate beneficiaries on the merits of the project within the project's radius of action		X	X	X	X							
Identify, register and group beneficiaries according to training areas;		X	X	X	X							
Purchase of equipment for training workshops in the various fields;	X	X	X									
Opening of workshops for supervising marginalized young boys and girls in carpentry – upholstery, cutting – sewing, knitting, and finally to ensure the sustainability of project activities;		X	X	X								
Constitutions of cooperative groups of marginalized women in D-PRIZE, MUSO,		X	X									
Grant rotating credit to cooperative groups and/or VSLAs of marginalized women who are victims of conflict;			X	X								
Organize training and/or capacity building workshops for beneficiaries.			X	X	X	X	X	X				
Monitor and evaluate project activities.	X	X	X	X	X	X	X	X	X	X	X	X
Evaluate activities quarterly			X			X			X			X
Manage and administer the project.	X	X	X	X	X	X	X	X	X	X	X	X
Project Audit and Annual Report												

NB: The quarterly evaluation of activities will be organized after every three months. It will be organized and carried out jointly with the donor's technical teams. DYJEPREDHU asbl in common agreement with the lessor will call on a firm experienced in business auditing for this f

## DETAILED BUDGET

1. Staff / base Salary	Titre	Noms	Base Salary	Months	% Time allocated to the project	Total Cost	Partner contribution	Fund solicited from SPR	Budget Narrative/Cost Analysis
1	Coordinator		300	12	Full	\$ 3600.00		\$ 3600.00	
1	Financial Administrator		200	12	Full	\$ 2400.00		\$ 2400.00	
1	Supervisor		150	12	Full	\$ 1800.00		\$ 1800.00	
1	Sentinel		100	12	Full	\$ 1200.00		\$ 1200.00	
	<b>Total Staff Salary</b>					<b>\$ 9000.00</b>		<b>\$ 9000.00</b>	
2. Equipment		Unit	Cost/Unit	Number unit	% Time allocated to the project	Total Cost	Partner contribution	Fund solicited from SPR	Budget Narrative/Cost Analysis
1	Lap Top	Piece	300	2	Full	\$ 600.00		\$ 600.00	
2	Photocopieuse	Piece	450	1	Full	\$ 450.00		\$ 450.00	
7	Office rental	Piece	200	12	Full	\$ 2400.00		\$ 2400.00	
10	Miscellaneous and other supplies	ff	1000		Full	\$ 1,000.00		\$ 1,000.00	
	<b>Total Equipements</b>					<b>\$ 4150.00</b>		<b>\$ 4150.00</b>	

5.2.5. Regrouping of women in cooperative groups and constitution of VSLAs and/or MUSOs									
1	Room rental and training of women in VSLA management	training session	-	-	-	-	-	-	
2	Grant rotating credit to groups	band	\$ 70.00	-	-	\$ 2210.00		\$ 2210.00	
<b>Sous Total</b>						<b>\$ 2210.00</b>		<b>\$ 2210.00</b>	
3. Other Direct Costs		<b>Unit</b>	<b>Cost/Unit</b>	<b>Number of unit</b>	<b>% Time allocated to the project</b>	<b>Total Cost</b>	<b>Partner contribution</b>	<b>Fund solicited from SPR</b>	<b>Budget Narrative/Cost Analysis</b>
<b>5.2.6. Agriculture</b>									
1	Field rental (4Ha)	Piece	\$ 300.00	-	-	\$ 1200.00		\$ 1200.00	
2	Field preparation (mowing)	Piece	\$ 450.00	-	-	\$ 450.00		\$ 450.00	
3	Purchase seeds	Piece	\$ 240.00	-	-	\$ 240.00		\$ 240.00	
4	First plowing	Piece	\$ 500.00	-	-	\$ 500.00		\$ 500.00	
	Second plowing	Piece	\$ 500.00	-	-	\$ 500.00		\$ 500.00	
	Sowing	Piece	\$ 400.00	-	-	\$ 400.00		\$ 400.00	

	Weeding	Piece	\$ 450.00	-	-	\$ 450.00		\$ 450.00	
	Harvest (flagellation), packaging, transport and storage)	Piece	\$ 600.00	-	-	\$ 600.00		\$ 600.00	
	Seed warehouse and distribution	Piece	\$ 400.00	-	-	\$ 400.00		\$ 400.00	
	<b>Total Other Direct Costs</b>					<b>\$ 4640.00</b>		<b>\$ 4640.00</b>	
<b>Total Project Cost:</b>								<b>\$ 20,000.00</b>	
<b>Amount Requested:</b>								<b>\$ 20,000.00</b>	
Local contribution: Contribution of land for the construction of training workshops									

We say:

NB: For the realization of this project, DYJEPREDHU will bring the different lands where the training workshop will be erected as a local contribution.

### IV.3. Monitoring and Evaluation Method or Plan

#### a) Tracking method

he follow-up will be done through all the stages of the execution of the project by means of field visits by the coordinator alone and/or accompanied by one or more technicians from DYJEPREDHU.

Monitoring and evaluation is participatory, that is to say, it is done with the beneficiaries. Discussions with project beneficiaries allow questions to be asked and to assess each other's points of view on the development or execution of the project (strengths and weaknesses). They also make it possible to suggest or make recommendations on possible corrections and innovations needed to improve.

The partner may at times also organize one or more field missions for the monitoring and evaluation of project activities.

#### a) Valuation method

Three evaluation methods may be used for this project.

- The self-assessment which is carried out by the beneficiary actors themselves;
- Animated self-assessment (AEA) used to promote the expression of all the actors involved in the project. It is an evaluation by the SEPO method (Success-Failures, Potentialities-Obstacles). These two will be done in common agreement with the beneficiaries.
- The external evaluation of the partner, which is done by sending one or more delegates on a field mission to report on the progress of the project's activities and to propose suggestions and recommendations relating thereto.

### V. Feasibility and sustainability of the project

The project will put in place strategies likely to ensure its sustainability or sustainability in various aspects, including:

#### a) The degree of community participation in the design and implementation of the project.

DYJEPREDHU asbl, is a member of civil society organizations in North Kivu. It is within this framework that the animators of DYJEPREDHU periodically carry out field visits in the various districts of the city and wherever it intervenes in order to exchange with the authorities and the local communities to realize the situation of the level vulnerability of the community and the

proposal of effective solutions. These exchanges are also made on the various economic occupations possible and likely to maintain self-sufficiency, self-recovery in order to fight poverty, source of all forms of violence and insecurity. It is at the end of these same contacts and consultations with the beneficiaries and the local communities that the DYJEPREDHU association has managed to design and develop this project. It is a project that responds to a well felt and expressed by the beneficiaries.

a) Aspects of fundraising or revenue generation by the project.

The existence of associative movements in different environments is a good strategy for the fight against unemployment, poverty, misery and even insecurity. On the one hand, young boys and girls alike will be trained and supervised in professional workshops that will be open, which, after the services, will generate income through the goods and services that these young people will provide to the community in the various fields after their training. These workshops will allow young people to be self-sufficient and to no longer return either to the streets or to poorly reputed groups that sow desolation in neighborhoods. Marginalized women will be supervised in Global Giving or MUSOs, a revolving credit will be granted to them in groups. This will increase their daily income. A monitoring committee for these structures will be set up to allow proper control of these groups and their movements. Each group will be represented by a Team Leader who will indeed be a woman. This one, apart from the organized visits, will report daily to DYJEPREDHU on the smooth running of the activities.

c) The participation of women in the project and its impact on their time.

This project will know the participation of 250 girls, 200 mothers and 150 boys. The women (mothers) will be guided in the activities of the Global Giving and/or MUSOs where they will be grouped together and credit will be granted to each group to ensure the economic recovery of their daily income. The girls will be trained with the boys in the different areas of training and will be supervised in the workshops so that together they can render services to the community.

d) The technical capacity of communities and local authorities

The sensitization of communities and local authorities, the training given to groups of marginalized young people and women constitute the important achievements of the trained members and will be the subject of multiplier effects for other development actors and the local population. Local authorities will also be called upon to understand the merits of the project and take an interest in it by ensuring good collaboration with project stakeholders.

e) The impact of the project on the environment

The realization of this project in the communities will also have to mark its socio-cultural, economic and community impact. The activities of this project, i.e. training, awareness-raising and others, constitute a strategy of great importance to promote peaceful coexistence between communities from different cultures. They will also make it possible to fight against the street child phenomenon or MAIBOBO, the economic increase in the income of women beneficiaries of the project, to fight against the vagrancy of young people in the neighborhoods, to prevent rape and gender-based violence in the project areas, early marriage, the fight against prostitution in the neighborhoods, insecurity and other cases harmful to the community.

f) The future of the project results at the end of the project

The project plans to group women beneficiaries into associations (AVEC) headed by management committees. Awareness and training sessions for the members of these associations will be organized so that they acquire new knowledge and mastery of the principles of organization and management of associative movements. The existence of these committees and the exchanges that will take place between the associations or groups will strengthen the stability of these local structures.

Strategies to ensure project sustainability

The project will put in place solid elements likely to ensure sustainability in various aspects: institutional, socio-cultural, economic, financial and technical.

Done in Goma, April 5, 2026

For DYJEPREDHU asbl

  
Christian AHADI BEN MASONGA  
EXECUTIF DIRECTOR, HUMAIN RIGHTS ACTIVISTI

